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In-Review Qutreach Wawve Ready Committed

vAppeal Information

View Sratuses [+) Submitting JAMESVILLE SCHOOL DISTRICT (BEN: 132853)

|Hlld|'l1g!|€!ﬂr 2017 D'ga“hﬂﬂﬂ

Created On  3/14/2019 12:51 PM EDT

vMain Contact

MName 5tephanie Erb Emall stephaniee@cesall ki wius

Phone Number 713-586-2020

vNarrative

| would like to appeal the decision on the attached RFCDL. This RFCDL is related to the appeal (#131352, attached) | filed to increase the funding of FRN 1799101364, As you can see this appeal was denied as the appeal was
filed ower 60 days after the FCDL was issued. This FCDL was issued on 12/29/17 but because the ground was frozen, the vendor was not able to start working on the fiber project until the spring of 2018 {more than 60 days
after the FCDL was issued). Additional costs were determined necessary as work was being completed (see attached change orders 1-7). There was no way to know these additional costs would be incurred until the work
was being completed - more than 60 days after the FCOL was issued. You will note that these change orders are dated june of 2018 through November of 2018. | filed the appeal in December 2015 to ask for an increase in
funds related to these change orders.

| ask that you reconsider approving this appeal, as the timing of these change orders and the subsequent appeal date was out of the control of the school district. Without these change orders the vendor would not have
been able to complete the approved work.

vAppeal Details

Decision appealed by Revised Funding Commitment Decision Letter
applicant

Type FCC Referral
Category Data Entry Errors

If you wish to modify or cancel your appeal, or, if you have any questions about your appeal, please contact the E-rate Program’s Client
Service Bureau (CSB) at (888) 203-8100.

Wiew Supporting Documentation {-)

vSupporting Documentation

Document ID Document Description Upload Stage Uploaded By Uploaded On
52203 #fliggﬂi;ﬁ;;f HRUEHERAL EO TS, Appeal 131352 Intake Stephanie Ero 31472019 12:57 PM EDT
52204 Change Orders #1 - 7_pdf Change Orders Intake Stephanie Er 34720719 12:571 PM EDT

52202 RFCDL 1799701364 pdf RFCDL 1799101364 Intake Stephanie Erb 3M4/201912:571 PM EDOT
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UIME  Administrative Co.

Revised Funding Commitment Decision Letter
Funding Year 2017

Contact Information: BEN: 132953

Jamie Hubbard Post Commitment Wave: 50
JANESVILLE SCHOOL DISTRICT

527 S FRANKLIN ST

JANESVILLE, WI 53548

jamie.hubbard@cesall.k12.wi.us

Totals

Original Commitment Amount | $1,359,757.60

Revised Commitment Amount $1,359,757.60

What is in this letter?

Thank you for submitting your post-commitment request for Funding Year 2017 Schools and
Libraries Program (E-rate) funding. Attached to this letter, you will find the revised funding statuses
and/or post commitment changes to the original Funding Commitment Decision Letter (FCDL) you
received. Below are the changes that were made:

e Appeals

The Universal Service Administrative Company (USAC) is providing this information to both the
applicant(s) and the service provider(s) so that all parties are aware of the post-commitment changes
related to their funding requests and can work together to complete the funding process for these
requests.

Next Steps

1. Filethe FCC Form 486, Service Confirmation and Children's Internet Protection Act (CIPA)
Certification Form, for any FRNs included in this RFCDL, if you have not already done so. Please
review the CIPA requirements and file the form(s).



gimin BEN Name: JANESVILLE SCHOOL DISTRICT
1'imm BEN: 132953
Post Commitment Wave: 50

o If USAC approved funding on an FRN in your original FCDL, the deadline to submit the
FCC Form 486 is 120 days from the date of the original FCDL or from the service start date
(whichever is later).

o If anew FRN was created for this RFCDL or funding was not approved on an FRN in your
original FCDL but is approved in this RFCDL, the deadline to submit the FCC Form 486 is
120 days from the date of this RFCDL or from the service start date (whichever is later).

2. Invoice USAC, if you or your service provider have not already done so. Work with your service
provider(s) to determine if your bills will be discounted or if you will request reimbursement from USAC
after paying your bills in full.

» If you (the applicant) are invoicing USAC: You must pay your service provider(s) the
full cost for the services you receive and file the FCC Form 472, the Billed Entity Applicant
Reimbursement (BEAR) Form, to invoice USAC for reimbursement of the discounted amount.

» If your service provider(s) is invoicing USAC: The service provider(s) must provide services,
bill the applicant for the non-discounted share, and file the FCC Form 474, the Service Provider
Invoice (SPI) form, to invoice USAC for reimbursement for the discounted portion of costs.
Every funding year, service providers must file an FCC Form 473, the Service Provider Annual
Certification Form, to be able to submit invoices and to receive disbursements.

* Toreceive an invoice deadline extension, the applicant or service provider must request an
extension on or before the last date to invoice. If you anticipate, for any reason, that invoices
cannot be filed on time, USAC will grant a one-time, 120-day invoice deadline extension if
timely requested.

How to Appeal or Request a Waiver of a Decision

You can appeal or request a waiver of a decision in this letter within 60 calendar days of the date of this
letter. Failure to meet this deadline will result in an automatic dismissal of your appeal or waiver request.

Note: The Federal Communications Commission (FCC) will not accept appeals of USAC decisions that
have not first been appealed to USAC. However, if you are seeking a waiver of E-rate program rules, you
must submit your request to the FCC and not to USAC. USAC is not able to waive the E-rate program
rules.

* To submit your appeal to USAC, visit the Appeals section in the E-rate Productivity Center (EPC)
and provide the required information. USAC will reply to your appeal submissions to confirm receipt.
Visit USAC'’s website for additional information on submitting an appeal to USAC, including step-by-
step instructions.

 Torequest awaiver of the FCC’s rules or appeal USAC'’s appeal decision, please submit
it to the FCC in proceeding number CC Docket No. 02-6 using the Electronic Comment Filing
System (ECFS). Include your contact information, a statement that your filing is a waiver request,
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http://usac.org/sl/applicants/step06/form-472-filing.aspx
http://usac.org/sl/service-providers/step05/474-filing.aspx
http://usac.org/sl/service-providers/step03/473-filing.aspx
https://portal.usac.org/suite/
http://usac.org/about/about/program-integrity/appeals.aspx
https://www.fcc.gov/ecfs/filings
https://www.fcc.gov/ecfs/filings

gimin BEN Name: JANESVILLE SCHOOL DISTRICT
1'imm BEN: 132953
Post Commitment Wave: 50

identifying information, the FCC rule(s) for which you are seeking a waiver, a full description of the
relevant facts that you believe support your waiver request and any related relief, and any supporting
documentation.

For appeals to USAC or to the FCC, be sure to keep a copy of your entire appeal, including any
correspondence and documentation, and provide a copy to the affected service provider(s).

Obligation to Pay Non-Discount Portion

Applicants are required to pay the non-discount portion of the cost of the eligible products and/or services
to their service providers. Service providers are required to bill applicants for the non-discount portion

of costs for the eligible products and/or services. The FCC stated that requiring applicants to pay the
non-discounted share of costs ensures efficiency and accountability in the program. If using the BEAR
invoicing method, the applicant must pay the service provider in full (the non-discount plus discount
portion) before seeking reimbursement from USAC. If using the SPI invoicing method, the service
provider must first bill the applicant before invoicing USAC.

Notice on Rules and Funds Availability

The applicants’ receipt of funding commitments is contingent on their compliance with all statutory,
regulatory, and procedural requirements of the Schools and Libraries Program and the FCC'’s rules.
Applicants who have received funding commitments continue to be subject to audits and other reviews
that USAC and/or the FCC may undertake periodically to assure that funds that have been committed are
being used in accordance with such requirements. USAC may be required to reduce or cancel funding
commitments that were not issued in accordance with such requirements, whether due to action or
inaction, including but not limited to that by USAC, the applicant, or the service provider. USAC, and other
appropriate authorities (including but not limited to the FCC), may pursue enforcement actions and other
means of recourse to collect improperly disbursed funds.

March 12, 2019 Revised 3
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Revised Funding Commitment Decision Overview

Funding Year 2017

Funding
Request
Number (FRN)

Service Provider
Name

Request Type

Revised

Review Status
Committed

Underground Systems,

1799101364
Inc

Appeals

$1,359,757.60 Denied

March 12, 2019

Revised




Post Commitment Wave: 50

BEN Name: JANESVILLE SCHOOL DISTRICT
BEN: 132953

Post Commitment Request Number:

Post Commitment Request Type:

Post Commitment Decision:

Access

131352 Appeals Denied
Service Type: .. .

FRN: . Original Status: Revised Status:
Data Transmission and/or Internet

1799101364 Funded Funded

FCC Form 471: 171044514

Dollars Committed

Monthly Cost

One-Time Cost

Months of Service

12

Total Eligible Recurring Charges

$0.00

Total Eligible One Time Charges

$1,699,697.0
0

Total Pre-Discount Charges

$1,699,697.00

Discount Rate

80.00%

Revised Committed Amount

$1,359,757.60

Service Provider and Contract Information

Dates

Service Start Date 711/2017
Contract Expiration Date 6/30/2018
Contract Award Date 5/10/2017
Service Delivery Deadline 6/30/2019
Expiration Date (All Extensions)

Service Provider

Underground Systems,

Inc
SPIN (498ID) 143050125
Contract Number
Account Number
Establishing FCC Form 470 | 170079372

Consultant Information

Consultant Name

Jamie Hubbard

Consultant's Employer

CESA #11

CRN

17000269

‘ Revised Funding Commitment Decision Comments:

‘ Post Commitment Rationale:

Our records show that your appeal was filed more than 60 days after the date your decision letter was issued.

Your appeal was filed on 12/28/18. The Funding Commitment Decision Letter was issued on 12/29/17. Federal
Communications Commission (FCC) rules require appeals to be filed within 60 days of the date on the decision letter
being appealed. FCC rules do not permit the Universal Service Administrative Company (USAC) to consider your

appeal.

March 12, 2019

Revised




1799101364 - ADDITIONAL COSTS - #131352 https://portal.usac.org/suite/tempo/records/item/IQBDUvg2DtnG8p 116 BZySZDs6qh1 PEX11AULS7af kj4ARr6ZbAGst...

1of1

Records / Appeals

1799101364 - ADDITIONAL COSTS - #131352

Summary Associated FRNs Review Inquiries News Related Actions
v

View Status (+)

v

In-Review Outreach Wave Ready Committed

Appeal Information

Submitting Organization JANESVILLE SCHOOL DISTRICT (BEN: 132953)
Funding Year 2017 Created By Stephanie Erb
Created On 12/28/2018 2:54 PM EST
Main Contact

Name Stephanie Erb Email stephaniee@cesal1.k12.wi.us
Phone Number 715-986-2020

Narrative

An increase in funding is needed for FRN 1799101364 (self-provisioned installation & material) due to unexpected costs that arose as this work was being completed, Increase funding is need to cover the costs to cross the Rock River. The attached change orders (1-7) detail what makes up
the increased costs. We ask that you consider increasing the funding of this FRN by $83,899.29 to arrive at a new funding commitment amount for FRN 1799101364 of $1,783,596.29.

Appeal Details

Decision appealed by applicant Funding Commitment Decision Letter

If you wish to modify or cancel your appeal, or, if you have any questions about your appeal, please contact the E-rate Program'’s Client Service Bureau (CSB) at (888) 203-8100.

View Supporting Documentation (-)

Supporting Documentation

Document ID Document Description Upload Stage Uploaded By Uploaded On

48254 Change Orders #1 - 7.pdf Intake Stephanie Erb 12/28/2018 2:55 PM EST

1/14/2019, 11:37 AM



DJ Change Order Request #7 ImEE

Fiber Optic Specialists
November 30", 2018

TO: usl
Mr. Kent Walbeck
6000 Alter Road
Eau Claire, WI 54703

RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES — SELF-PROVISIONED — LABOR,
INSTALLATION, & MATERIALS

Item | Description Adjustment

Directional Bore (142’) 2” HDPE duct Rock conditions (include duct) Phase 3 @$85.00 per
) + $12,638.00
foot, 142’ of duct @ $4.00

2 | Redeployment of crews and equipment to complete work 225, 0

End Change Order #7

Price Adjustment Summary Total Negative Price Adjustment | -

Total Positive Price Adjustment | +| 1/ 4/¢, %

R

Grand Total Price Adjustment | +(Y,£ /%

Usl Multimedia Communications &

Engineering, Inc. School District ofﬁpesvulle

Signed W-M——‘ Signed By: Tom Mineau Signed By%gx —~

Date: ,,,&,,Z? Date: 11/30/2018 pate. /5 % T

Please contact Tom Mineau (920) 676-3495 with any questions. Return via E-Mail ASAP to #nineau@mcewi.com

Multimedia Communications & Engineering, Inc. P.O. Box 11064 Green Bay, WI 54307 P:920-301-7900 | 877-870-6968 F: 920-301-7899 www.meewi.com




DJ Change Order Request #6 ,be,,ec,a,,sts

November 16", 2018

TO: usl
Mr. Kent Walbeck

6000 Alter Road

Eau Claire, Wi 54703
RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES - SELF-PROVISIONED - LABOR,
INSTALLATION, & MATERIALS

Item | Description - o R SRR S SR RN | ‘Adjustment
Directional Bore (307’) 2” HDPE duct Cobble/Rocky condltlons(mclude duct) Phase 3
. @$40.00 per foot ¥ $12,280/90
End Change Order #6
Price Adjustment Summary Total Negative Price Adjustment | -
Total Positive Price Adjustment | + $12,280.00
Grand Total Price Adjustment | + $12,280.00
Multimedia Communications & e .
usi Engineering, Inc. School District of/)Janeswlle )
Signede Signed BYI Tom Mineau Signed BY‘{ZLT}'_:()}?«_//P"\/
Date: 11/16/2018 Date: |2 /’ VA

Date: ////c; ///p

Please confact Tom Mineau (920) 676-3495 with any questions. Return via E-Mail ASAP to to tmineau@mcewi.com

Multimedia Communications & Engineering, Inc. P.O. Box 11064 Green Bay, Wi 54307 P: 920-301-7900 | 877-870-6968 F: 920-301-7898 www.mcewi.com



-SDJ Change Order Request #5 gn-pE

September 17", 2018

TO: usl
Mr. Kent Walbeck
6000 Alter Road
Eau Claire, W| 54703

RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES — SELF-PROVISIONED — LABOR,
INSTALLATION, & MATERIALS

Item Description Adjustment
Provide and Install (3) Quazite (Strongwell)/Polymer Concrete (24x36X36) with extra heavy
1 | duty cover marked “Fiber Optics”. Quazite #PG2436BB36 Base / #PG2436HH21 (ANSI Tier — ¢
22) 1 Piece Cover or equivalent S ?-(a '
Provide and Install (3) Flush Mount Locate Housing with cast iron housing and collar — Handley R
2 | Industries 2" Cathodic test station Part Number T2IC5F1LQ, or equivalent. oA ,’: 2
Provide and Install (3) Ground Rod — 5'x1/2” copper clad ground rod. Non-manufacturer .
3 - + G €0
specific. Yy
End Change Order #5
Price Adjustment Summary Total Negative Price Adjustment | - '
Total Positive Price Adjustment | +| £ '/Af: W
i &
Grand Total Price Adjustment | + 4@'7’&/: =
Multimedia Communications &
usl | Engineering, Inc. School Dlstrlct of Janeswlle ,
Signed By: 7 < | Signed By: Towe Witneau Signed B}%Z’%E/vf
Date: Q/,%/ /4" Date: 9/17/2018 Date: i/‘ = //5

Please cbntact Tom Mineau (920) 676-3495 with any questions. Return via E-Mail ASAP to tmineau@mcewi.com

Multimedia Communications & Engineering, Inc. P.O. Box 11064 Green Bay, Wl 54307 P:920-301-7900 | 877-870-6968 F: 920-301-7899 www.mcewi.com



STf)J Change Order Request #4b MR

Fiber Optic Specialists
August 15", 2018
TO: usl
Mr. Kent Walbeck
6000 Alter Road

Eau Claire, WI 54703

RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES - SELF-PROVISIONED - LABOR,
INSTALLATION, & MATERIALS

Item | Description Adjustment
1 | Splice duct on westside of HWY “G” include coupler + [sp 7
Backhoe 15’ to existing 2” SDR 11 duct, couple duct on eastside of HWY “G” place duct into .
2 | Hand Hole include coupler and duct | 560. 2
3 | Remove and replace 12 strand fiber 2785" from Hand Hole #59-2 to Hand Hole #56-1 + 557,00
4 | Remove and replace 12 strand fiber 170’ fromHand Hole #59-2 to Interior MDF + Jyp, 0
5 | Provide Commscope A case with tray and splice 12 strands of fiber + /5. 09
End Change Order #4b
Price Adjustment Summary Total Negative Price Adjustment | -
Total Positive Price Adjustment | +
Grand Total Price Adjustment | + 37/0 R

usi Multimedia_Com_munications & School Dlstrlct of esville
Engineering, Inc.

Signed WW Signed By Signed By: /élﬁ}%__o/
025/ [/ Date e ___B/i7 A9

Pleasd confact Joel Mikulsky (920) 301-7901 with any questions. Return via E-Mail ASAP fo jmikulsky@mcae.biz.

by 10
¢ 17-1Y
Ly

Multimedia Communications & Engineering, Inc. P.O. Box 11064 Green Bay, WI 54307 P: 920-301-7900 | 877-870-6968 F: 920-301-7899 www.mcewi.com




(st

August 1%, 2018

TO: USI

fLaBsE  ADD O

Mr. Kent Walbeck

6000 Alter Road

Eau Claire, WI 54703

509190000 2

Y07-55/- ;135amfcmo

SDJ Change Order Request #3

F/ber O,ot/c Specialists

RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES - SELF-PROVISIONED - LABOR,
INSTALLATION, & MATERIALS

Item | Description Adjustment
Provide and Install (11) Quazite (Strongwell)/Polymer Concrete (24x36X36) with extra heavy
1| duty cover marked “Fiber Optics”. Quazite #PG2436BB36 Base / #PG2436HH21 (ANSI Tier | + o0
22) 1 Piece Cover or equivalent o?/, 4y,
. Provide and Install (11) Flush Mount Locate Housing with cast iron housing and collar —
Handley Industries 2” Cathodic test station Part Number T2IC5F1LQ, or equivalent, % /%2)’: 4
Provide and Install (11) Ground Rod — 5'x1/2” copper clad ground rod. Non-manufacturer
£ specific. 33000
End Change Order #3
Price Adjustment Summary Total Negative Price Adjustment | -
Total Positive Price Adjustment | +
ov
Grand Total Price Adjustment | +| 23, 705 . =

Multimedia Communications &

usl . . School Digtrict of Janesville
Engineering, Inc. /B )
Signed Byzp g2 ~~_—— | Signed By: Signed B
Date: gf/J_ /}g— Date: Date: G/Yg‘/

Please cohtact Joel Mikulsky (920) 301-7901 with any questions. Return via E-Mail ASAP to jmikulsky@mcae.biz.

/ﬂp U ST

-7/

Ak & Fo §09/9 00002~
Dpoe # §99-58/- 750007000

Multimedia Communications & Engineering, Inc.

P.O. Box 11064 Green Bay, WI 54307 P:920-301-7900 | 877-870-6968 F: 920-301-7899 www.mcewl.com
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SDJ Change Order Request#2 1.\

June 5", 2018

TO: usl
Mr. Kent Walbeck
6000 Alter Road
Eau Claire, Wl 54703

RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES - SELF-PROVISIONED - LABOR,

INSTALLATION, & MATERIALS

ltem | Description Adjustment
1 | Additional 2" SDR 11 duct and mule tape: 2,275' + {8.657. ¢
2 | Additional 2" SDR 11 duct and mule tape for River Crossing: 950’ o + 1L.["(Q{p. o
3 Removal of 2" SDR 11 directional bore, locate wire, and mule tape at@ Railroad Crossings: _ )
880 175" (Yo Codiorsfon u/ii'r) 2056 25
4 | Removal of 2" SDR 11 River Bore at Racine Street (Utilizing Existing City Duct): 870° - 10, Q2.5

Additional 2" SDR 11 duct and mule tape for River Crossing: 950" + §$ 05702

(This will be Qty 3 - 2" Total - Cost for Feasibility Purposes — Do Not Tall_y for this Change Order)

Nek: Addoy, OiF b by gopes duwrt bpec=wo gkt

Roukl Rpa: Bad [ ~2" =252t Add. edd diwed 2= 2509 £H

* Please see Drawings - “Attachment A - COJ and SDJ Sharing.pdf”

End Chan_ge Order #2

Price Adjustment Summary

Total Negative Price Adjustment

11, 205.75

Total Positive Price Adjustment

127,90

Grand Total Price Adjustment

1115 6L

l\IIuItirﬁedia Communications & . .
usl | Engineering, Inc. Schoolplstn%Janeswlls
Signed By, )/ | Signed By: Signed By:
> 0 ” = 7
Date: s /)¢ //g Date: Date: -7 75} //9

Pleast contact Joel Mikulsky (920) 301-7901 with any questions_ Return via E-Mail ASAP to jmikulsky@mcae.biz.

Multimeclia G ications & Engil ing, Inc. P O Box 11064 Green Bay, Wi 54307 P: 920-301-7900 | 877-870-6958  F: 920-301-7899

wawwv.mcewi com



June 6", 2018

TO: USI

DJ Change Order Request #1 i

Mr. Kent Walbeck

6000 Alter Road

Eau Claire, WI 54703

—

Fiber Optic Specialists

RE: E-RATE CATEGORY 1 DATA TRANSMISSION SERVICES — SELF-PROVISIONED — LABOR,
INSTALLATION, & MATERIALS

Item | Description . . ' , Adjustment
-1 | Additional 2" SDR 11 duct and mule tape from ESC to Nearest Handhole: 300’ + /577[ 4
2 | Additional 2" Rigid Galvanized Pipe to Building Entry Box (Including sweep): &' + L//W_”D

3 | Additional NEMA 3R Rated Pull Box — 18”x18"x8” screw cover Grey NEMA 3R pull box. + 957. 0
4 | Additional 2" core into building + 250, 9O

5 | Remove NEMA 3R Rated Pull Box — 12"x12"x6" screw cover Grey NEMA 3R pull box. - (Q!)/ 9

End Change Order #1

Price Adjustment Summary

Total Negative Price Adjustment | - p?f&‘_ ?

Total Positive Price Adjustment

+

2.

0
Grand Total Price Adjustment | -| XS70). =

usli

Multimedia Communications &
Engineering, Inc.

School District of Janesville

Signed By—Z#72277 _— | Signed By:

Signed By:

Date: LZ77 //5

Date:

Date: éﬂ/ //g

Pleade cdntact Joel Mikulsky (920) 301-7901 with any questions. Return via E-Mail ASAP to jmikulsky@mcae.biz.

Multimedia Communications & Engineering, Inc.

KOS T-201F

/)=S0 - 310266 S5 -0

P.O Box 11064 Green Bay, WI 54307 P: 920-301-7900 | 877-870-6968 F: 920-301-7899 WY meewi.com
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